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To__ George Wells from _Ken Rone
LN . . Q :
Copies to Dick Cooke : Subject _Progress-Report
——  Steve Sheridan i i

Jim Post :
i
EAST TERMINAL

Inventories of Type III and masonry cement are crltlcally low. We
learned we will not receive newly manufactured- producu until well
after we run out. Ideal was put on allocation for masonry
Stoneway brought in four barges of sand and piled them in the preload
area as planned. Unfortunately three of our five settlement plates

- Were destroyed during . the nlght time stockpiling. : .

At Mr Weber s request we sent four railcars of Durkee Type I to Ideal
Basic in Vancouver.

We are pursuing the reapplication to Dept. of Ecology'for renewal “of

" our Waste Water Discharge Permit. A meeting will “be scheduled with
them to better define their requirements for calculatlng and reporting
surface runoff (which had never been 1ncluded before)

The-fully .conformed documents. f1nallzlng the land swap between‘Port ~of
Seattle and us hHave been forwarded to your offlce for 51gnature

: o , : _ ?

While replacing the head gasket on the John Deere loader, they .
reported extreme cyllnder wear. I declined to have this addressed
"because it did not appear that bad and could reasonably be expected to
run until the primary term of our contract explred 1

After a weeks delay, Gassner, Inc. has begun redes1gn of the rod eye
pin so that we can fabricate the new pieces we will need to attempt
the retightening of the rod eye. Our attempts to f1e1d tighten the rod
eye have thus far been unsuccessful, but we are continuing to pursue
dlfferent ideas. ' ' ﬁ

We prepared .backup for the LSNW insurance claim which Mlll recover the

cost of the mechanical .breakdowns from last summer. Mr'leesay advised
us to hold thls information unt11 ~someone asks for it.
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memo: G. Wells ' s é page 2
10/15/89 '

Jack Ross held two meetings with the Teamsters Union to negotlate a
new contract. The meetings are scheduled to resume on ‘November 1st. at
which time he will present an offer. ;
A meeting will be held thls Friday with LSNW to dlscuss the
replacement of the Mid West unloader !

SHIPMENTS
‘'East Terminal Sales.........c.... e 4k39 tons
West Terminal Sales........ccintiieennnnanann 5792 tLons

LSNW Shipménts................ P 3917 tons
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